Rpt-ID: RCPESPRJ Georgia Date: 01/10/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14524-13-000-0 Estimate Number: 0005 Pay Period: 12/01/2013
to 12/31/2013

Contract Location: Time Allowed: 292  Days
US 41/SR 7 @THE TURNER COUNTY LINE TO SR 300 CONN Elapsed Calender Days: 220 Days
Percent Time: 75.34
District: 4 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 03/22/2013
101 SHERATON CT. Date Awarded: 04/05/2013
Date Contract Executed: 05/10/2013
Date Notice to Proceed: 05/13/2013
MACON GA 31210-1155 Date Work Began: 05/14/2013
Phone: Date Time Stopped: 12/18/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 02/28/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,217,767.08 Counties:
Original Contract Amount $2,217,767.08 Crisp
Funds Available $53,583.54
Percent Complete 97.58%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004506 $2,217,767.08 $2,217,767.08 $53,583.54 97.58% $58,801.42

Chief Engineer
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12/01/2013
to 12/31/2013

Project Number:

Federal State Project Number:

MO004506

M004506

SR 7 - MILL, PLMX RESF, SS TRT PAV & SHLDR RE

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,731,346.83
$432,836.71
$2,164,183.54

$2,164,183.54

$2,164,183.54

Prev to Date
$1,684,305.70

$421,076.42

$2,105,382.12

$0.00 $0.00
$2,105,382.12

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,105,382.12

Total Payable:

This Estimate

$47,041.13
$11,760.29
$58,801.42
$0.00
$58,801.42
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$58,801.42



Rpt-ID: RCPESPRJ Georgia

Date: 01/10/2014

User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14524-13-000-0 Estimate Number: 0005 Pay Period: 12/01/2013
to 12/31/2013
Project Number M004506
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 163-0232 TEMPORARY GRASSING AC 5.530 10.836
0.010 .000
10.836 $.00 $0.11
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 130.000 157.000
EWAYS 250.000 .000
157.000 $.00 $39,250.00
0055 652-2501 SOLID TRAFFIC STRIPE, 5 IN, WHITE LM 24.000 .000
900.000 22.350
22.350 $20,115.00 $20,115.00
0060 652-2502 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM 16.660 .000
900.000 14.360
14.360 $12,924.00 $12,924.00
0065 652-3502 SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 7.390 .000
525.000 7.141
7.141 $3,749.03 $3,749.03
0070 653-0110 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 6.000 .000
80.000 6.000
6.000 $480.00 $480.00
0075 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 8.000 .000
80.000 14.000
14.000 $1,120.00 $1,120.00
0080 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 840.000 .000
4.250 532.000
532.000 $2,261.00 $2,261.00
0085 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 295.000 .000
1.800 957.000
957.000 $1,722.60 $1,722.60
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B14524-13-000-0 Estimate Number:

0005
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Page 4 of 4

Pay Period:

12/01/2013

to 12/31/2013

Project Number M004506

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 638.000 .000
3.200 617.420
617.420 $1,975.74 $1,975.74
0095 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 1,005.000 .000
3.000 1,492.850
1,492.850 $4,478.55 $4,478.55
0100 654-1001 RAISED PVMT MARKERS TP 1 EA 490.000 .000
2.700 1,821.000
1,821.000 $4,916.70 $4,916.70
0105 654-1003 RAISED PVMT MARKERS TP 3 EA 1,100.000 .000
2.700 94.000
94.000 $253.80 $253.80
0110 654-1010 RAISED PVMT MARKERS TP 10 EA 180.000 .000
31.000 155.000
155.000 $4,805.00 $4,805.00
Category Amount: $58,801.42 $98,051.53

Project Total Amount:

$58,801.42

$2,164,183.54



